
 
This CLM Quick Start Edition Accelerator Statement of Work (“SOW”) for Professional Services, including any applicable 
addenda, annexes, exhibits, or other similar agreements, constitutes a legal agreement between you, your employer, or other 
entity on whose behalf you enter into this SOW (the “Customer”), and Apttus Corporation (“Apttus”), and is issued pursuant 
to the Professional Services Terms, or similar professional services agreement (collectively, “PS Terms”), attached to the 
Master Subscription Services Agreement, or similar subscription agreement (collectively, “MSSA”), by and between the 
parties. In the absence of existing PS Terms between the parties, this SOW shall be governed by the Professional Services 
Terms located at: http://legal.apttus.com/#apttus-professional-services-terms.  
 
YOU MUST READ AND AGREE TO THIS SOW PRIOR TO RECEIVING THE PROFESSIONAL SERVICES. BY 
CLICKING ON THE “ACCEPT” BUTTON, SIGNING AN ASSOCIATED ORDER OR ORDER FORM, OR RECEIVING 
THE PROFESSIONAL SERVICES, YOU ARE AGREEING TO BE BOUND BY THE TERMS ON BEHALF OF 
CUSTOMER. 
 
IF YOU ARE ENTERING INTO THIS SOW ON BEHALF OF YOUR EMPLOYER OR ANOTHER LEGAL ENTITY, 
THEN YOU REPRESENT AND WARRANT THAT YOU HAVE THE AUTHORITY TO BIND THAT ENTITY AS THE 
CUSTOMER. 
 
Apttus may amend this SOW from time to time by posting an amended version at its website and sending Customer notice 
thereof (an email to Customer’s Project sponsor or designated contact shall be deemed sufficient in this case). Such amendment 
will be deemed accepted and become effective thirty (30) days after such notice (the “Proposed Amendment Date”), unless 
Customer first gives Apttus written notice of rejection of the amendment. In the event of such rejection, this SOW will continue 
in its existing form, and the amendment will become effective at the start of Customer’s next purchase of Professional Services 
meant to be governed by this SOW following the Proposed Amendment Date. Customer’s continued use of the Professional 
Services hereunder following the Proposed Amendment Date will confirm Customer’s consent thereto. This Agreement may 
not be amended in any other way except through a written agreement by authorized representatives of each party. 
 
Whereas, Customer wishes to have Apttus provide certain Professional Services pursuant to this SOW, 
 
For good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows: 
 
Definitions: 
 
“Project” refers to the scope of services, including performance of all work, activities, and Deliverables, set forth in this SOW, 
including any and all appendices. Notwithstanding any other provision of these terms, timelines and hours in this SOW are 
estimates only. 
 
“Services” and “Professional Services” as used herein means Professional Services work rendered by Apttus in relation to 
this SOW. It is distinguished from the meaning of “Subscription Services” as used in the MSSA. 

1. UNDERSTANDING OF OBJECTIVES 
 
Our understanding of Customer objectives and desired outcome is the following: 

• A global solution for end to end contract life cycle management 
• A single cloud-based platform to manage the entire contract life cycle for both customers & suppliers alike 
• Setting up 3 Agreements types setup in the Apttus system, within the constraints of the scope detailed below 

2. SCOPE OF WORK 
 
This section defines the scope of Professional Services to be delivered by Apttus, with support from Customer resources, under this 
SOW. Detailed scope and objectives will be confirmed during the define and design phases. If changes or expanded scope are necessary, 
a new SOW will be needed.  
 
2.1 Organizational Scope 
The efforts assume one configuration across the organization, and no effort or time is allocated to design or configure variations. All 
countries, divisions, and user roles will leverage the same data structures, processes, and workflows. 

 
2.2 Product Scope 
The following Apttus solutions will be configured as part of this SOW: 
 

• Contract Lifecycle Management (CLM) Quick Start Edition 

http://legal.apttus.com/%23apttus-professional-services-terms
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2.3 Functional Use Case Scope: 
The following Use Cases are in scope: 
 

Functionality CLM Quick Start Accelerator Offering* Scope of Configuration* 
Agreement 
Lifecycle 

 *For reference this SOW allows for a total of three 
agreement types based on the criteria below.  

  

Create Agreement Agreement creation from account / opportunity for 
TWO Agreement types [e.g. NDA & MSA] in 
following preconfigured modes/flows: 
• Self-Serve 
• Legal Assist  
• Store Executed  

Additional ONE Agreement type  
Minor changes to pre-configured Agreement 
Types, Agreements flow(s), data fields, pick 
list values etc. 
Up to 30 Additional data fields 
Up to 10 validation Rules 
Up to 10 workflow Rules 
Minor changes to 5 email templates 
(excluding approval email templates) 

Populate 
Agreement 
Details 

TWO preconfigured Agreement page layout provided 
to enter information and uploading supporting 
documents 

ONE additional page layout for the additional 
Agreement type 
Minor changes to existing page layouts 

Document 
Generation 

Preview and generate Customer facing agreement 
document with merged fields and dynamically include 
language based on predefined conditions.  
Regenerate the document with existing redlines or as 
a new version. 

Out of the Box (OOTB) 

Import Offline 
Document 

Import Counterparty (third party) paper OOTB 

Contract 
Negotiation 

Check-in, Check-out, Versioning, Redlining, 
Comparison and Advanced Reconciliation from 
Microsoft Word 

OOTB 

Agreement 
Activation 

Pre-configured auto activation process of a fully 
signed document  
Storing fully signed document within content 
searchable repository and cross reference to 
Agreement record  

OOTB 

Post Agreement 
Activation 
Actions 

Child or related Agreement creation  
Amendment of active Agreement  
Terminate in process or executed Agreement 
Renew Agreement before expiration 

OOTB 

Apttus Security FOUR preconfigured permission sets Minor updates to preconfigured permission 
Sets 

Template 
Administration 

    

Agreement 
Templates 

Agreement template creation, applying updates and 
maintaining versions 

ONE Agreement template for EACH 
Agreement type 
Any ONE language for respective template 
Each template consisting of up to 10 pages 
and up to 10 conditional sections 
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Merge Fields and 
Smart Fields 

Merge Fields, allowing data insertion into generated 
agreement document. 
 
Smart Fields, allowing data insertion into generated 
agreement document and if data value is changed 
within the document then upon check-in and 
reconciliation the new value is updated in the system 

Each template consisting of up to 20  merged 
or smart fields  

Clause Library Leverage legal playbook to author contracts from 
Microsoft Word 

Up to 25 pre-approved alternate clauses  

Business Process   
Process Flows Preconfigured Flows: 

• Self-serve 
• Legal assist 
• Store executed 
• Third party paper 

Minor updates to the preconfigured flows. 

Home Page Preconfigured home page and dashboards Minor updates for customer branding 
Reports & 
Dashboards 

Standard reports are available OOTB 

 
Note: The parties agree that if any requested template design is more complex than described in the use cases above 
(in Apttus’ sole discretion), then Apttus and Customer agree to in good faith to execute a separate SOW for the 
delivery of the additional scope related to such template configuration.   
  
2.4 Out of Scope  
Professional Services and/or scope not included and/or not itemized as “Scope” in this SOW are out of scope, including:   

● Non-Apttus program management 
● Data migration & legacy contracts migration 
● Data archiving  
● Development of training materials 
● Additional Languages (apart from English) and Currencies 
● Interfaces/Integrations 
● Third-Party support and related activities 
● Any scope item not explicitly listed in section ‘Use Case Scope’ 
● Additional documentation that are not specified in section ‘Project Methodology and Delivery Assurance’ 
● Change Management including, but not limited to, stakeholders management; change readiness; communications 

plan and execution; training plan and execution including development of training materials; adoption tracking 
● Creation/Definition of business requirements document 
● UI Enhancement/Guidance 
● Data extraction from any source systems or hard-copy papers 
● Management and migration of Customer’s CRM records (e.g. Accounts, Contacts) 
● Automation testing 
● Performance testing 
● Automated QA Testing or automated test scripts 
● Deployment strategy, plan and execution for non-Apttus systems 
● Translation services of Apttus standard and non-standard fields in different languages 
● Type of other currencies 
● Any third-party support related activities 
● Other Apttus Services such as Apttus Education Services and Apttus Application Management Services (AMS) 
● Refactoring the standard Apttus user flow, e.g. splitting standard pages into multiple pages, rerouting transitions 

amongst standard pages, development of custom pages, development of custom widgets. 
● Services for the migration of legacy Data (e.g. legacy Quotes, in-flight Quotes, legacy Agreements, in-flight 

Agreements, and Assets) data migration, data quality, said performance of data loads to and from the Apttus 
solution(s) and the readiness and configuration of the standard CRM objects/entities for which the intended solution 
is dependent upon. 



 

 
 

Apttus Confidential Statement of Work                                                                                                                                Page 4 of 9 
  

● Specification of eSignature software data input tags (Defining the type of “tag” and location of the “tag”) 
● Advanced security capabilities e.g. data sharing, role/hierarchy driven sharing, permission set driven sharing 
● Training and enablement for CRM system and platform capabilities, including creation or delivery of user training 
● Production of Customer’s CRM reports 

3. DELIVERABLES AND ACCEPTANCE CRITERIA 
3.1 Deliverables 
The anticipated Deliverables provided by Apttus for the scope of this SOW will be:  

• Apttus Project Plan 
• Use guides and videos   
• User Stories with design & test scripts 
• CLM workbooks & Go-live technical checklist(s) 
• Configured system  

 
3.2  Acceptance of Apttus Deliverables 
Deliverables will be produced in accordance with the Project Plan. Apttus will provide early drafts when feasible to facilitate 
prompt review and approval.  
 
Customer shall have two (2) business days from the date of receipt of a Deliverable to provide final acceptance or rejection of 
the Deliverable in writing. 
 
If Customer rejects a Deliverable, it will specify in reasonable detail each deficiency and / or nonconformance serving as the 
basis of rejection in writing. Upon receipt of such Deliverable rejection notification, Apttus will promptly correct such 
deficiencies and / or nonconformities and re-deliver the Deliverable for Customer’s review. Upon re-delivery of the 
Deliverable, Customer shall provide notification of final acceptance or rejection in writing as soon as reasonably possible, but 
no later than two (2) business days from the date of receipt. 
 
If Customer does not provide notice of final acceptance or rejection within two (2) business days in writing of a Deliverable or 
re-delivery of a rejected Deliverable, the Deliverable will be deemed accepted. 

4. PROJECT METHODOLOGY & DELIVERY ASSURANCE 
 
4.1 Methodology 
 
The following Implementation Methodology will be used for this Project.  The Project methodology includes four phases. Apttus 
provides delivery assurance throughout the Project lifecycle as part of the methodology.  
  

    
 
The phases are outlined below: 
 
Plan - A Project kickoff readiness review is conducted. The predefined Project plan is shared, and kickoff is held where clear Project 
objectives are established. Refer to section 6.4 for the list of prerequisite deliverables from Customer prior to starting the Plan Phase. 
These deliverables will be reviewed as part of the kickoff readiness review. 

Define, Configure & SIT – This phase uses agile methodology to configure the defined scope. It consists of three (3) sprints. The 
scope of the solution offering is shared and explained to the Customer. Any changes within the scope defined in Section 2.3 ‘Use Case 
Scope’ is reviewed and agreed upon in writing. Customer is required to confirm the defined requirements by end of each sprint for the 
scope of the sprint. The solution is configured, and deployment plan is developed. Apttus to verify the solution as part of System 
Integration Test [SIT] 

UAT - Customer to confirm that system is configured according to agreed requirements and design.  

Launch/Hypercare - Deployment of the solution to production and one week of Hypercare  

Apttus will utilize one or more of the following tools to support the implementation efforts.   The tools are templatized for fast and 
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consistent implementation results.  The client Project team may be granted access for the duration of the Project. The tools that may be 
utilized during the Project are Microsoft Project, Confluence, JIRA, Zephyr, Bitbucket. 

5. PROJECT PLAN 
 
Project kick-off will be planned on a mutually agreed date, based on Apttus and Customer resource availability and completion 
of the Customer Pre-requisite Deliverables defined below.  
 
As of the effective date, the known requirements, estimates effort, and scope the following Project Plan (“Project Plan”) is 
anticipated for Apttus solution delivery. The Project Plan will be confirmed after the design phase. Any adjustments to the 
Project Plan (e.g. change in agreement type; scope changes) may require a new SOW. 
 
Maximum Project Plan duration: 6 Weeks (5 Weeks to Launch plus 1 Week of Hypercare).  Any extension beyond the allocated 
Project Plan 6 weeks will require a new SOW. For the avoidance of doubt, a day is eight (8) hours, Monday through Friday, on 
Apttus’ standard business days, excluding holidays.  
 
5.1 Kickoff 
Apttus will contact Customer within three (3) weeks of SOW effective date to establish a Project start date. The Project start 
date will be mutually agreed to in writing by the parties (email sufficient). 
 
5.2 Go-Live 
“Go-Live” refers to the on-boarding of users to the Apttus in the Production environment. 

● A single go-live event is in scope. Additional go-lives are not in scope and any functionality that is mutually agreed 
to be deferred from the single go-live is no longer part of the scope of this SOW. 

● Go-Live occurs after migration of the Apttus solution to the Production environment. 
● Customer will be responsible for Go-live planning with guidance from Apttus as outlined in this SOW. 
● Apttus assumes Customer’s information technology policies that govern the deployment of Apttus solution to the 

Production environment and the go-live of new information technology, will not extend the Project Plan described 
herein via a delay in the deployment or Go-Live of the Apttus solution. 

 
5.3 Hypercare Period  
“Hypercare Period” refers to the period and services following the Go-Live of the Apttus solution. 

● For a release of the Apttus solution, the Hypercare Period begins at Go-Live and concludes after five (5) business days, i.e. 
one (1) week. 

● For clarity, issues identified after the Hypercare Period will be addressed per the terms set forth in Customer’s applicable 
subscription agreement with Apttus (i.e. Customer’s purchased level of Technical Support in the MSSA and applicable Order 
or Order Form). Upon completion of the Hypercare Period, Apttus will send Customer a notice (email sufficient) 
acknowledging SOW Project completion. 

6. RESOURCING, ROLES AND RESPONSIBILITIES 
 
6.1 Resourcing 
Apttus and Customer resources share responsibility for Project execution, as outlined in this SOW. Assigned resources are 
required to attend the Project kickoff, and to perform agreed activities throughout the Project lifecycle. 
 
6.2 Customer Roles and Responsibilities 

Customer Roles Customer Responsibilities 
Steering Committee 
Representative 

● Provide Project oversight and high-level direction 
● Guide the Project’s alignment to key objectives 
● Highest level of escalation, decision making and issue resolution 

Project Manager ● Act as primary point of contact for Apttus Project Manager 
● Coordinate all Project activities and required Customer resources 

Subject Matter Expert 
(Business and 
Technical) 

● Provide business and technical expertise to the Project related to Customer’s desired 
solution processes; resources that are familiar with Customer business processes, 
documents, approval processes, etc. 
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6.3 Apttus Resourcing and Resource Allocations 
The following Apttus roles, sometimes also referred to as “Resources”, will be allocated to the Project. This is subject to change 
based on further analysis and discovery through the Project stages.  
 

Apttus Staffing/Resource Roles Apttus Responsibilities 

Project/Engagement Manager ● Helps monitor and advise 
● Performs functional and Project management activities, including management 

of Apttus consulting team 
● Issues status reports, manages risk and issue tracking and manages budget and 

schedules 
Center of Excellence Expert ● Leads solution design 

● QA of design and solution 
● Audits Project for adherence to implementation best practices and 

conformance to standard methodology 
● Provides subject matter expertise as required 

Center of Excellence Consultant ● Configures and unit tests solution 
 
 
6.4 Pre-Requisite Deliverables 
Prior to Project start, Customer will provide Apttus with Pre-Requisite Deliverables (collectively, “Pre-Requisite Deliverables”): 

● Business objectives and Key Performance Indicators (KPIs) 
● Agreement Types – Identify the Agreements and key metadata fields to be captured as per the scope 
● Agreement Templates – Each Template should be marked up to indicate dynamic fields and conditional legal 

language, and signature blocks 
● Business rules – mandatory fields, validations, computations  
● Email Notification Templates with customer branding/logo/disclaimer language 
● Review the predefined business process flows built in the Apttus CLM Quick Start Accelerator and highlight any 

minor modifications 
● Signature Details – Identify Signatories for Wet Signature process 
● Provide access to Apttus to Customer Salesforce sandbox environments 

 
6.5 Project Work Products and Activities* 
The following Work Product and Activities are minimally required for the Project: 

• Work Product: outputs to support Project delivery that do not require Customer approval 
• Activity: methodology component that is a task that does not require Customer approval 
• *Note: The below Work Product and/or Activities may result in the output of a Deliverable as identified in Section 

3.1.  
 
To complete the Work Products and Activities each parties’ Roles and Responsibilities are defined as follows: 

• R = Responsible: Apttus or Customer performs the work to complete the Activity and /or Work Product 
• A = Accountable: Apttus or Customer responsible for justifying actions or decisions made to complete the Activity 

and / or Work Product 
• C = Consulted -Apttus or Customer whose opinions are sought by the person responsible for the Activity and / or 

Work Product 
• I = Informed - Apttus or Customer that should be kept up to date on progress of the Activity and / or Work Product 

QA Testers ● Develop UAT test strategy, test scenarios, and test plans 
● Execute test cases and report findings to the Project managers 

System Administrators ● Administer sandbox environment(s) 
● Manage all CRM activities required by and related to the Project 

Trainers ● Attend Apttus ‘Train the Trainer’ training 
● Develop Customer training material 
● Train Customer users on the day-to-day use of the configured Apttus solution 
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Apttus and Customer are each responsible for completing their assignments, as indicated in the following table: 
 
 

Stage/Category Activity or Work Product Description Owner Type Apttus Customer 

Plan -   

Project kick-off C R Activity 
Review and accept Customer Deliverables R C Activity 

Project Plan R A Work 
Product 

Training Plan C R Work 
Product 

Resource management R R Activity 
Facilitate regular Project meetings C R Activity 

Weekly status reports R R Work 
Product 

Define/Configuration/SIT 

Conduct requirements workshop R A, C, R Activity 
Define functional requirements A, R C Activity 
Configure Apttus solution R R Activity  
Develop SIT test plan/cases R C Activity 
Conduct SIT testing R C Activity 

 Develop deployment plan C R Activity 
 Develop UAT Test plan/cases C R Activity 

UAT 

Migrate solution from Development 
Environment to SIT Environment C R, C Activity 

System Navigation and walkthrough Session  R A Activity  
Train the Trainer  C R Activity 
Conduct UAT Testing C R Activity  
Manage UAT Fixes R R Activity 

Launch 

UAT Sign-off C R Activity 

Develop Hypercare Plan C R Work 
Product 

Go/no-go decision C R, A Activity 
Migrate solution from UAT Environment to 
Production Environment C R/C Activity 

Hypercare 
 
 
 
  

Develop support transition Project overview R R Activity  
Validate Status and availability of key 
Deliverables R R Activity 

Information sharing sessions to Tech Support R A Activity 
Disposition cases opened during Project R C Activity 

 
6.6 Customer Project Deliverables* 
During the Project, Customer is responsible for ensuring completing the following Customer Deliverables are completed 
(collectively, “Customer Deliverables”) according to the Project Plan:  

• Functional Requirements 
• UAT Test Plan 
• UAT Test Cases 
• UAT Testing 
• Deployment Plan 
• Training Plan 
• Hypercare period Plan 
• Signoff on Testing 

 
*For clarity, the acceptance criteria set forth in this SOW does not apply to Customer Deliverables.  
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7. TRAVEL AND EXPENSES 

7.1  Travel and Expenses   
No travel is anticipated for this SOW.  In the event travel is required, Customer will be invoiced separately for travel expenses 
incurred. Payment is due net thirty (30) days from invoice. Invoices may be sent to the Customer via electronic mail.  For 
clarity, travel and expenses are not included in the fees.    

8. PROJECT GOVERNANCE 
During the Plan stage for the Project, the Customer and Apttus will establish appropriate governance to support effective and 
appropriate decision making, sign off, and escalation procedures. Governance may include the following:  

● Project Status Meetings: Regularly scheduled with required participation from both Apttus and Customer participants; 
● Project Status Reports: Regularly provided by Apttus to Customer’s Project management team, no more than weekly; 

The first level of escalation within the Project governance structure is the Customer and Apttus Project managers. Any issues 
which cannot be resolved at this level will be escalated to the representatives below:  

Apttus Representation 
1. Vice President, Apttus Professional Services 
2. Director, Apttus Professional Services 
 
Customer Representation 
1. Senior Representative, To be determined by the parties (email being sufficient) 
2. Senior Representative, To be determined by the parties (email being sufficient) 
  



 

 
 

Apttus Confidential Statement of Work                                                                                                                                Page 9 of 9 
  

Appendix B. Salesforce Platform Assumptions 
Salesforce Lightning Platform Assumptions (referred to as “Platform”) 
Language  
The user interface can only support the languages that are supported by the Platform. 
 
Platform Limitations 
Apttus is 100% native to the Platform. The Apttus solutions are subject to the constraints, limitations, features and capability 
provided by the Platform, e.g. the limitation of uploaded files to twenty-five (25) megabytes, 
 
Advanced Configuration  
“Advanced Configurations” refer to Apttus Solution components composed of the Salesforce and software development 
technologies listed here: salesforce Apex, salesforce Visualforce, salesforce triggers and JavaScript, Apttus callbacks and APIs. 
Apttus will make all commercially reasonable efforts to minimize the design, development and testing of Advanced 
Configurations. Customer will be responsible for the maintenance of all Advanced Configurations following Go-Live, unless 
appropriate Apttus Managed services are procured. Apttus Services will achieve a code coverage of eighty (80) percent for 
Apttus code exclusively. The Services included herein will not require the modification of third-party code in Customer’s 
salesforce environments.  
 
Customer Salesforce Procured Lightning Platform Org Assumptions:  
For clarity, the assumptions below apply only in situations where Customer has procured Salesforce Lightning Platform Org 
Licenses independent of Apttus for the purposes of Apttus to deliver its product and services. If Apttus has procured the Org 
Licenses, then the below does not apply.  
 
Platform Dependencies 
As the Apttus Solution is 100% native to the Platform, the execution of this SOW is dependent on the Customer’s configuration 
and management of Customer Salesforce instances in so far as the readiness of these instances support the following standard 
Salesforce features, practices and policies.  
  
Cumulative Code Coverage 
Cumulative code coverage in Customer's Salesforce environment cannot be guaranteed by Apttus. In the event that Customer’s 
code coverage impacts the deployment of the Apttus Solution, Customer will remediate code coverage in a timely manner.  
 
Customer Procured Third-party Apps and Configured Objects  
Apttus will not be responsible for servicing any third-party App running on the Salesforce platform and servicing any Customer 
configured Objects, unless specified in the SOW.  
 
Salesforce Environments  
Customer must provide all necessary Platform environments, including sandboxes, to enable the performance of the Project as 
described herein. Customer is required to license all required Platform environments, including sandboxes, directly from 
Salesforce. Failure to do so will alter the expected duration and cost of the Project implementation and require a Change Order.  
  
The Project is dependent upon Customer’s applicable Platform environments. Customer and Apttus will conduct all Solution 
configuration, testing and deployment activities in the following three (3) salesforce environments, as licensed from Salesforce 
by Customer and managed by Customer, unless specified otherwise in the SOW:  

● Build – one (1) Salesforce sandbox environment (Developer Pro) 
● Test – one (1) Salesforce sandbox environment (bare minimum Partial Sandbox, ideal would be the full sandbox) 
● Production – one (1) Salesforce production environment  

  
While lesser varieties of salesforce sandbox environments are available, the storage capacity of a full-copy sandbox is required 
for the Apttus Solution. Please consult salesforce materials at help.salesforce.com for additional sandbox details.  
  

https://help.salesforce.com/apex/HTViewHelpDoc?id=data_sandbox_environments.htm&language=en_US
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